

July 03, 2015

BALCONY UPDATE

July 29 – Chipping, Grinding continues on the North End of the 14 Stack

July 06 – Grinding of Small Balconies continues

July 06 – Begin Replacement of Balustrades on Small Balconies

July 10 – Begin Painting of Small Balconies of the 14 Stack

The above is just an estimate.

Please click [HERE](#) for Page 1 of the GANTT Progress Chart

Please click [HERE](#) for Page 2 of the GANTT Progress Chart
